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Mr. Martin Hestmark 
U.S. Environmental Protection Agency, Region Vm 
A T I N  Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500,8WM-C 
Denver, Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4210 East 1 lth Avenue 
Denver, Colorado 80220 

I 
Gentlemen: 

In our July 7,1992, letter accepting the schedule extension for Operable Unit 1 (881 Hillside) 
RFYRI Report, we indicated that we would pursue extension of subsequent milestones for 
OU1 as the October milestone approaches. The three month schedule extension request that 
was approved was based on delays experienced in analytical support turnaround times 
exceeding the IAG assumptions, primarily for radionuclide analysis. The results of the EPA 
audit on our analytical program substantiated delays in radiological sample analysis. 

The justifcation for the three month extension for subsequent milestones is tied to the standard 
time required to review and interpret data from preceding documents. Because the OU1 RI 
Report is our first, we are requesting the established preparation, review, and revision 
timeframes that have been established for preparation of the Final Rep06 particularly since you 
approved extension of the Draft FU Report Although it is possible to expedite the preparation 
of the Final RI Report in order to meet the current January 4,1993 milestone, it will require 
additional staffffunding resources that are not currently allocated to this work The additional 
resources will then need to be taken from other site activities. We therefore consider it good 
cause to request the extension of the subsequent documents as follows: 

Proposed IAG Table 6 Proposed Milestone Changes (Three month extension) 

Submit Final Phase El RFI/RI Report 

Submit Draft CMWS Report 

April 4, ,1993 

June 29,1993 

Submit Final CMS/FS Report December 23,1993 

Submit Draft Corrective and Remedial Proposed Plan (PP) 

Submit Final Corrective and Remedial Proposed Plan (PP) 

Submit PP Draft Responsiveness Summary 

Submit PP Final Responsiveness Summary 

December 23,1993 

April 4,1994 

August 4,1994 

November 1,1994 
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Proposed IAG Table 6 Proposed Milestone Changes (Three month extension) 
(Continued) 

._. 
Submit Draft CADLROD November 1,1994 

Submit Final CADLROD J&uary 30,1995 

If you have any questions, please contact Scott Grace at 966-7199. 

Sincerely, 

cc: 
A. Rampertaap, EM453 
J. Ciocco, EM-453 
E. Lee, EG&G 
M. Amdt, EG&G 
W. Busby, EG&G 
D. Smith, EG&G 
B.Fraser, EPA 
J. Shieffelin, CDH 


